
Via Electronic Mail 

June 15, 2016 

Mrs. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

de maximis? inc. 
450 Montbrook Lane 
Knoxville, TN 3 7919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
May 2016 Monthly Progress Report #025 

Dear Mrs. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the May 2016 monthly progress 
report. 

Should you have any questions or comments, do not hesitate to contact me or Mr. Mike 
Samples at (865) 691-5052. 

Sincerely, 
de maximis, inc. 

t/P ff -,~ 
Bennie L. Underwood 
Project Coordinator 

BLU/MHS/akw 
Enclosure 
cc: (via e-mail) 

Nick Cooper, IDEM 
Jeff Cahn, Esq. , EPA 
David Rieser, Esq. , K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 
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MONTHLY PROGRESS REPORT - #025 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: May 2016 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• Via email correspondence dated May 2, 2016, EPA was notified by the 
Respondents that wetlands delineation and biota/habitat evaluation field work 
would be initiated, pursuant to Sections 3.5.2.1 and 3.5.6, respectively, of the 
RI/FS Work Plan. The field activities were initiated on May 10 and completed on 
May 13, 2016. 

• In a transmittal dated May 4, 2016, the Gary Development Landfill Site PRP 
Group (Respondents) provided the United States Environmental Protection 
Agency (EPA) with the Water Well Inventory, in accordance with Section 3.5.4.1 
of the RI/FS Work Plan. 

• In a letter dated May 5, 2016, the Respondents provided EPA with responses to 
address concerns raised in EPA's April 26, 2016 fire incident letter which 
pertained to a grass fire that resulted from off-Site activities being performed by 
the Canadian National Railway Company (Railroad). On May 10, 2016 technical 
representatives on behalf of EPA, the Indiana Department of Environmental 
Management (IDEM) and the Respondents participated in a Site visit to observe 
current Site conditions following the grass fire. 

• With a letter dated May 13, 2016, the Respondents provided EPA with 
confirmation that the prior submittal of insurance documentation directly by the 
Respondents' contractor (Parsons) should be considered as the second annual 
compliance submittal in accordance with Section XXV (Insurance) of the AOC. 

• As required by EPA in a letter dated April 26, 2016, the Respondents provided 
EPA with a memorandum to address erosion control measures, dated May 25, 
2016. 
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A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT (Continued) 

• During the reporting period, EPA was notified by the Respondents that a 
localized area close to the northern pond appeared to be smoking. On May 26, 
2016, at the request of the Respondents, the local fire department responded to 
the Site to evaluate the smoking area. Using an infrared camera , ground 
temperatures were recorded in the immediate vicinity of the smoking area. 

• During the reporting period, Counsel on behalf of the Respondents initiated 
contact with the Railroad concerning the grass fire which resulted from off-Site 
Railroad activities, and the ongoing smoke resulting from the fire . 

• In accordance with a request from EPA that the Site access gate installation be 
expedited, the work was successfully performed. 

• On May 13, 2016, EPA notified one (parcel #45-03-35-301-003.000-004) of the 
three property owners of the Site that the existing Administrative Warrant will be 
expiring and requested that an access agreement be executed by the property 
owner. 

• On May 16, 2016, the Indiana Department of Nature Resources (IDNR), Division 
of Nature Preserves, provided the Respondents with a Research and Collecting 
Permit. The permit allows for the obtaining background samples from the Pine 
Station Nature Preserve controlled by the IDNR. 

• With a letter dated May 16, 2016, EPA provided the Respondents with a Final 
Response to action items requested by EPA concerning the fire incident. 

8. SAMPLING AND TESTING ACTIONS AND RESULTS 

• On May 26, 2016, in accordance with EPA's May 16, 2016 correspondence, 
water observed within a surface depression along the southern access road was 
sampled and sent to the laboratory for analysis. Analytical data associated with 
this activity will be provided to EPA once received from the laboratory. 

• Consistent with the Respondents May 5, 2016 email notice to EPA, on May 11 , 
2016, field screening of existing gas vents was performed. This work was 
performed in accordance with Section 3.5.5.4 of the RI/FS Work Plan. Results 
from the field screening will be transmitted to EPA under separate cover once 
development of an associated figure is complete. 
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C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 
SIGNIFICANT ACTIVITIES / DELIVERABLES 

• Continue implementation of the RI/FS Work Plan in accordance with the 
schedule. 

• Mobilization of geoprobe is scheduled for June 13, 2016. Pursuant to Section 
3.5.4 of the RI/FS Work Plan, groundwater sampling will be performed. 

• In conjunction with the geoprobe sampling, collect surface soil samples for 
chemical analysis. 

• Following review of geoprobe groundwater data with EPA, select locations for 
groundwater monitoring wells and tentatively initiate installation. 

• Perform on-site building and debris evaluation. 

• Contingent upon the next rain event, collect storm water sample(s). 

• Per fire department advisement, continue to visually monitor localized smoking 
area. 

• Conduct gas vent and air sampling, pursuant to Section 3.5.5.4 of the RI/FS 
Work Plan. 

• Per Section 3.5.2.2 of the RI/FS Work Plan, perform sediment sampling in the 
southern wetlands. 

• Obtaining background samples from pond located on the Pine Station Nature 
Preserve. 

• Collect surface water and sediment samples from the northern pond, per Section 
3.5.3 of the RI/FS Work Plan. 

• Tentatively perform the existing landfill cover evaluation and waste boundary 
evaluation activities in accordance with section 3.5.5 of the RI/FS Work Plan. 

• Receive EPA approval of the Water Well Inventory, dated May 4, 2016. 

• Receive EPA approval of the May 25, 2016 Erosion Control Measures 
memorandum. 
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• Resulting from the April 18, 2016 vegetation fire , and as required by EPA in a 
letter dated April 26, 2016, the Respondents provided EPA with a memorandum 
to address erosion control measures, dated May 25, 2016. 

• Additionally, on May 26, 2016, in accordance with EPA's May 16, 2016 
correspondence, water observed within a surface depression along the southern 
access road was sampled and sent to the laboratory for analysis. This pre
existing feature became visible following the vegetation fire. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• As a result of the April 18, 2016 vegetation fire, and subsequent smoking trash, 
which was started by off-Site work being performed by the Railroad, slight delays 
in mobilization and field activities have occurred. However, the Respondents are 
working to minimize overall schedule changes, if any. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 
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